



قائمة الاسئلة

امتحان نهاية الفصل الدراسي الأول - للعام الجامعي 1446 هـ - الموافق 2025/2024 - كلية الحاسوب وتكنولوجيا المعلومات :: ent project  
أ. اكرم عثمان

- 1) The ..... Field includes the top skills employers look for in new college graduates.
  - 1) - communications
  - 2) ☒ project management
  - 3) - financial management
  - 4) - customer service
- 2) which of the following is not a potential advantage of using good project management?
  - 1) - shorter development time
  - 2) - higher worker morale
  - 3) ☒ lower cost of capital
  - 4) - higher profit margins
- 3) A ..... is a temporary endeavor undertaken to create a unique product, service, or result
  - 1) - program
  - 2) - process
  - 3) ☒ project
  - 4) - portfolio
- 4) which of the following is not an attribute of a project?
  - 1) - projects are unique
  - 2) - projects are developed using progressive elaboration
  - 3) - projects have a primary customer
  - 4) ☒ projects involve little uncertainty
- 5) which of the following is not a part of the triple constraint of project management
  - 1) - meeting scope goals
  - 2) - meeting time goals
  - 3) ☒ meeting communication goals
  - 4) - meeting cost goals
- 6) ..... Is the application of knowledge, skills, tools and techniques to project activities to meet project requirements
  - 1) ☒ project management
  - 2) - program management
  - 3) - project portfolio management
  - 4) - requirements management
- 7) project portfolio management addresses ..... Goals of an organization, while project management addresses ..... Goals
  - 1) ☒ strategic, tactical
  - 2) - tactical, strategic
  - 3) - internal, external
  - 4) - external, internal
- 8) several application development projects done for the same functional group might best be managed as a part of a .....
  - 1) - portfolio
  - 2) ☒ program
  - 3) - investment
  - 4) - collaborative
- 9) which of the following is not true
  - 1) - most american companies have a project management office
  - 2) - you can earn an advanced degree in project management from hundreds of colleges and



universities

- 3) - employers are looking for project management skills in new graduates
- 4) ☒ project management certification does not affect pay
- 10) what is the name of one of the popular certifications provided by the project management institute ?
  - 1) - certified project manager CPM
  - 2) ☒ project management professional PMP
  - 3) - project management expert PME
  - 4) - project management mentor PMM
- 11) which of the following is not part of the three sphere model for systems management ?
  - 1) - business
  - 2) ☒ information
  - 3) - technology
  - 4) - organization
- 12) which of the four frames of organizations addresses how meetings are run , employee dress codes, and expected work hours ?
  - 1) - structural
  - 2) - human resources
  - 3) - political
  - 4) ☒ symbolic
- 13) Personnel in a matrix organizational structure often report to two or more bosses
  - 1) ☒ (T)
  - 2) - (F)
- 14) Project work is most successful in an organizational culture where all of the following characteristics are important except control
  - 1) ☒ (T)
  - 2) - (F)
- 15) A deliverable is a product or service, such as a technical report, a training session, or hardware, produced or provided as part of a project.
  - 1) ☒ (T)
  - 2) - (F)
- 16) A product life cycle is the same as a project life cycle
  - 1) - (T)
  - 2) ☒ (F)
- 17) The nature of IT projects is different from the nature of projects in many other industries because they are very diverse
  - 1) ☒ (T)
  - 2) - (F)
- 18) Scrum is the leading agile development method
  - 1) ☒ (T)
  - 2) - (F)
- 19) A process is a series of actions directed toward a particular result.
  - 1) ☒ (T)
  - 2) - (F)
- 20) executing processes include coordinating people and other resources to carry out project plans and create the products, services, or results of the project or phase.
  - 1) ☒ (T)
  - 2) - (F)
- 21) A work breakdown structure, project schedule, and cost estimates are outputs of the planning process.
  - 1) ☒ (T)



- 2) - (F)
- 22) Monitoring and controlling involves measuring progress toward project objectives and taking corrective actions.
- 1) + (T)
- 2) - (F)
- 23) developing the project business case processes is not part of project integration management
- 1) + (T)
- 2) - (F)
- 24) resource allocation is the last step in the four-stage planning process for selecting IT projects
- 1) + (T)
- 2) - (F)
- 25) selecting projects that will take less than two years to provide payback is not a best practice for new product development projects
- 1) + (T)
- 2) - (F)
- 26) A project charter is a document that formally recognizes the existence of a project and provides direction on the project's objectives and management.
- 1) + (T)
- 2) - (F)
- 27) a Gantt chart is not normally included in a project charter
- 1) + (T)
- 2) - (F)
- 28) Configuration management ensures that the descriptions of the project's products are correct and complete.
- 1) + (T)
- 2) - (F)
- 29) minimize change is not a suggestion for performing integrated change control
- 1) + (T)
- 2) - (F)
- 30) project management software tool and technique is used for all processes of project integration management
- 1) + (T)
- 2) - (F)